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Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: El-Mahmoud, Hazzaa
Diary #: 083 Date: 19-Aug-200 Wednesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day 615

Inspection Type:
Title: Sr. Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work/Out office

·Attended South South Detour Safety Mtg for the Labor Day weekend .
·Met with Ahmed and Chuck in the field to inspect class-one finish on the WB structure.
·Met with John Mcewen in the field to discuss class-one finish as well.
·Met with Chuck to discuss positive camber between bent 19 and the temporary bent 19AR. Matt and
Abe to survey the lost deck dowels, before any action.
·Reviewed and forwarded comments on the Dumbarton bridge seismic retrofit plans .
·MCM placed the bidwell on the rail at the EB structure in preperation for deck pour .
·MCM crews continued lost deck patching and cleaning, and Harris Salinas followed with rebard right
behind them.
·Avar crews are on the job placing P/S ducts in the deck.
·John Mcewen called to say they intend to drive the CMS sign pile tomorrow .
·Matt and Abe checked the lost deck dowels and the camber issue is mute .
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